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ESTIMATE RUN 11/13/2014

ESTIMATE SUMMARY 08:34:11

CONTID: C19300         ESTIMATE NO: 0003 FINL 2005

PCN: 19300-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 41 TO 51 AND SH 141 MP 153 TO 154 IN MESA COUNTY PERCENT TIME:

PROJECT NO: NH0501-062                    

US 50 WHITEWATER EAST

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 11/13/2014 DATE TIME STARTED 07/28/2014

2273 RIVER ROAD DATE LET 04/03/2014 DATE WORK BEGAN 07/28/2014

 DATE AWARDED 04/24/2014 DATE TIME STOPPED 09/17/2014

 DATE CONTRACT EXECUTED 05/06/2014 DATE ACCEPTED 09/17/2014

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 07/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,940,310.22 PARTICIPATING $ $ 1,707.63

AWARD PROJECT AMT: 1,582,293.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,734.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.50

WORK DAYS

WORK DAYS

100.00%

0.00

1,707.63

1,707.63

25,442.03

$

$

$

$

1,940,310.22

0.00

1,940,310.22

0.00

1,940,310.22

0.00

0.00

1,940,310.22

0.00

AMOUNT DUE 1,940,310.22 25,442.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,442.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Delineator 13.000

0.000

202-00090  
 

29.2513.000

0.00

13.000

EACH

2.25000

0010 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

92.00000

0015 *Removal of Asphalt Mat (Planing) 5,866.000

0.000

202-00240  
 

18,477.905,866.000

0.00

5,866.000

SY  

3.15000

0020 *Removal of Guardrail Type 3 37.000

0.000

202-01130  
 

314.5037.000

0.00

37.000

LF  

8.50000

0025 Blading 2.000

0.000

203-01500  
 

220.002.000

0.00

2.000

HOUR

110.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

375.00000

0035 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.00000

0040 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

900.00000

0045 *Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

118.00000

0050 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

375.00000

0055 *Adjust Guardrail 2,339.000

0.000

210-04200  
 

17,542.502,339.000

0.00

2,339.000

LF  

7.50000
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,650.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,700.00000

0070 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,900.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.25000

0080 Aggregate Base Course (Class 7) 3,731.620

0.000

304-07000  
 

102,619.553,731.620

0.00

3,731.620

TON 

27.50000

0085 Hot Mix Asphalt (Grading SX) (100) 20,115.620

0.000

403-34801  
 

799,595.9020,115.620

0.00

20,115.620

TON 

39.75000

0090 Asphalt Cement Performance Grade (PG 64-22) 1,201.680

0.000

411-03354  
 

513,117.361,201.680

0.00

1,201.680

TON 

427.00000

0095 Emulsified Asphalt (Slow-Setting) 10,606.000

0.000

411-10255  
 

31,818.0010,606.000

0.00

10,606.000

GAL 

3.00000

0100 *Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

0.000

SY  

175.00000

0105 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

215.00000

0110 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

710.00000
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Guardrail Type 3 (6-3 Post Spacing) 75.000

0.000

606-00301  
 

1,912.5075.000

0.00

75.000

LF  

25.50000

0120 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0125 *Delineator (Type I) 32.000

0.000

612-00001  
 

752.0032.000

0.00

32.000

EACH

23.50000

0130 *Delineator (Type II) 11.000

0.000

612-00002  
 

280.5011.000

0.00

11.000

EACH

25.50000

0135 *Delineator (Type III) 7.000

0.000

612-00003  
 

192.507.000

0.00

7.000

EACH

27.50000

0140 *Loop Detector Wire 3,900.000

0.000

614-72875  
 

18,525.003,900.000

0.00

3,900.000

LF  

4.75000

0145 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

12,300.004.000

0.00

4.000

EACH

3,075.00000

0150 *Rumble Strip 68,215.000

0.000

614-80385  
 

5,457.2068,215.000

0.00

68,215.000

LF  

0.08000

0155 *Construction Surveying (Hourly) 20.000

0.000

625-00001  
 

2,440.0020.000

0.00

20.000

HOUR

122.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

123,000.001.000

0.00

1.000

L S 

123,000.00000

0165 *Public Information Services 1.000

0.000

626-01000  
 

2,800.001.000

0.00

1.000

L S 

2,800.00000
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Pavement Marking Paint 642.000

0.000

627-00001  
 

27,285.00642.000

0.00

642.000

GAL 

42.50000

0175 *Epoxy Pavement Marking 381.000

0.000

627-00005  
 

32,385.00381.000

0.00

381.000

GAL 

85.00000

0180 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

0.000

SF  

19.00000

0185 *Thermoplastic Pavement Marking (Xwalk-Stopline) 367.000

0.000

627-30210  
 

5,872.00367.000

0.00

367.000

SF  

16.00000

0190 *Flagging 435.000

0.000

630-00000  
 

8,265.00435.000

0.00

435.000

HOUR

19.00000

0195 *Traffic Control Inspection 21.000

0.000

630-00007  
 

1,669.5021.000

0.00

21.000

DAY 

79.50000

0200 *Traffic Control Management 27.000

0.000

630-00012  
 

18,630.0027.000

0.00

27.000

DAY 

690.00000

0205 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

320.00000

0210 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

444.0012.000

0.00

12.000

EACH

37.00000

0215 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

2,125.0050.000

0.00

50.000

EACH

42.50000

0220 *Construction Traffic Sign (Panel Size C) 34.000

0.000

630-80343  
 

1,623.5034.000

0.00

34.000

EACH

47.75000
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

680.0032.000

680.00

32.000

SF  

21.25000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0235 *Portable Message Sign Panel 150.000

0.000

630-80359  
 

10,350.00150.000

0.00

150.000

DAY 

69.00000

0240 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

10.50000

0245 *Drum Channelizing Device (With Light) (Flashing) 8.000

0.000

630-80363  
 

84.008.000

0.00

8.000

EACH

10.50000

0250 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

10.50000

0255 *Traffic Cone 377.000

0.000

630-80380  
 

1,979.25377.000

0.00

377.000

EACH

5.25000

0260 *Mobile Attenuator 8.000

0.000

630-85041  
 

3,400.008.000

0.00

8.000

DAY 

425.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment -74.260

-472.670

700-70016  
 

-546.93-546.930

-472.67

-546.930

F A 

1.00000
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PCN: 19300-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0501-062                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:34:11

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Roadway Smoothness Incentive 81,842.820

0.000

700-70018  
 

81,842.8281,842.820

0.00

81,842.820

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

1,500.300

700-70019  
 

1,500.301,500.300

1,500.30

1,500.300

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0295 F/A Quality Incentive Payment 57,122.120

0.000

700-70025  
 

57,122.1257,122.120

0.00

57,122.120

F A 

1.00000

0320 Added Item (Dollar)/ -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

CAT 1,910,285.221,707.631,910,285.22CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,375.001.000

0.00

1.000

EACH

16,375.00000

0315 Sanitary Facility 1.000

0.000

620-00020  
 

650.001.000

0.00

1.000

EACH

650.00000

CAT 30,025.000.0030,025.00CURRENT AMT0400 $ $ $

$ 1,940,310.221,707.63$1,940,310.22$CURRENT AMTPROJECT TOTAL


